WASD TRANSPARENCY REPORT — EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement: October 2017

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission Project No. Business Silence Begins| Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
1 Yes DB14-WASD-09 | $7,148,718 Review Item Step 1 - 4/27/2015 4/30/2015 1/07/2015 N/A COS
Various Sent Evaluation of
Commission 9653371 3/13/2015 Qualifications 1/21/2016 4/08/2016 3/18/2016
Districts Peak Flow 13% A/E; and Step 2 Step 2 Technical
Design-Build Management | .2% G/S; Step 2 - Project Meeting Proposals Due
Services for Facilities 8.3% Evaluation of Briefing
Installation of a Construction Technical and Short-listed 5/06/2016
36-inch Price Firms Negotiation
Diameter Received item | Proposal Approval with
Sanitary Sewer 3/24/2015 (lowest Layne Heavy
Force Main 20% AJE; adjusted bid) Civil, Inc.
located at 107 2% G/S;
Avenue between 8.% 6/02/2016
N.W. 7 Street to Construction; First Negotiation
N.W. 25 Street 10% CWP Meeting

9/01/2016
County
Attorney’s
Contract
Approval

11/21/2016
Responsibility
Review Meeting
with Layne
Heavy

Pending
ISD’s Review

Summary of Minimum Experience & Qualifications:

The Lead Construction firm performing the water main installation work must have constructed at least one water main project(s) of similar size and complexity in an
urban environment with a minimum 8-inch nominal diameter.

11/6/2017




WASD TRANSPARENCY REPORT — EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement: October 2017

Accelerate
Ordinance
No.
14-77

Yes/No

ISD Project No. &
Project
Description &
Commission
Districts

Contract

Amount

& OMB
Project No.

ISD Review
SBE Goal
(Small
Business
Enterprise)
Architectural/
Engineering
(AE),
Construction,
Goods &
Services (G/S)

Proposed
Method
of Award

Advertisement
(Start Date)
Cone of
Silence Begins

Industry
Pre-
Submittal
Conference
(Project
Briefing)

First
Tier/Step 1
Selection

Second Tier/
Step 2
Selection
Oral
Presentation

BCC
Committee
Meeting

BCC
Meeting Date

Firms Awarded,
Status and
Comments

* Projects Under
the Cone of

Silence (COS)

The Lead Designer firm performing the water main installation work must have constructed at least one water main project(s) of similar size and complexity in an
urban environment with a minimum 8-inch nominal diameter.
Experience of Lead Constructors and Pipeline Installation Crew must submit history past performance completing projects on schedule and to the satisfaction of the

facility owner.

Yes

E15-WASD-03A
Various
Commission
Districts
Engineering
Design and
Related Services
for the Design of
a Small
Diameter Water
and Wastewater
Pipelines for the
Water and
Sewer
Department’s
Wastewater and
Water
Collection,
Transmission
and Distribution
System

Eight (8)
Agreements
$3,000,000
each
Various
Funding
Sources

Review Iltem
Sent
Proposing

8 - SBE

8 Set Aside

Received
Item
8/24/2015
8 SBE Set
Aside

Request for
Qualifications/
Negotiations

4/21/2016

4/27/2016

1/30/2017

Tentative
November
Committee

COS

7119/2016
Competitive
Selection
Committee
Approval

2/10/2017
Negotiations
Approved with
the following
firms:

5/04/2017
First Negotiation
Meeting:

-Ross
Engineering, Inc.
-HSQ Group, Inc.
-A.D.A.
Engineering, Inc.
-SRS
Engineering, Inc.
-Chen Moore and
Assaociates, Inc.
-Premiere Design
Solutions, Inc.

11/6/2017




WASD TRANSPARENCY REPORT - EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement: October 2017

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission Project No. Business Silence Begins| Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Pending BCC
Contract Award
Recommendation
Approval

Summary of Minimum Experience & Qualifications:

The Team submitting a proposal should be experienced in all phases of design, permitting and construction management of water transmission systems and

wastewater transmission systems.

The Team should demonstrate their successful experience with design, permitting and construction management of various types of pipe materials, including

polyvinyl chloride, high density polyethylene, concrete pressure pipe and ductile iron.

The Subconsultants shall provide a description of at least one project that is relevant to this Scope of Work specific to their proposed responsibilities.

3 Yes DB15-WASD-01 | $10,349,000 | 2/23/2016 Step 1 - 5/25/2016 6/01/2016 12/20/2016 N/A COSs
Commission Review Item Evaluation of
District 1 Sent Quialifications 6/22/2016
Design-Build 9653311 Proposing and Step 1 Proposal
Services for Water 20% AJE; Step 2 - Submittal
Replacement of | Distribution 16% Evaluation of Deadline
Water Mains and | System Construction; | Technical and
Service Extension .25% G/S Price 8/30/2016
Conversions in Enhancement Proposal Competitive
the Miami Dade 3/14/2016 (lowest Selection
County North Received adjusted bid Committee
Miami Beach Item Approval
"Donut Hole" 11/12/2015
Service Area 25% A/E 12/20/2016
4% G/S Step 1 Meeting
16%
Construction Pending Release
Design-Criteria
Package
11/6/2017 3
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Water & Sewer Infrastructure Projects in Procurement: October 2017

Accelerate
Ordinance
No.
14-77

Yes/No

ISD Project No. &
Project
Description &
Commission
Districts

Contract

Amount

& OMB
Project No.

ISD Review
SBE Goal
(Small
Business
Enterprise)
Architectural/
Engineering
(AE),
Construction,
Goods &
Services (G/S)

Proposed
Method
of Award

Advertisement
(Start Date)
Cone of
Silence Begins

Industry
Pre-
Submittal
Conference
(Project
Briefing)

First
Tier/Step 1
Selection

Second Tier/
Step 2
Selection
Oral
Presentation

BCC

Committee
Meeting

BCC

Meeting Date

Firms Awarded,
Status and
Comments

* Projects Under
the Cone of

Silence (COS)

6/06/2017
Step 2 Project
Briefing

9/29/2017

Step 2 Proposal
Submittal
Deadline

11/01/2017
Step 2 Meeting

Summary of Minimum Experience & Qualifications:

The Lead Constructor must have constructed at a minimum one water main project in an urban environment with a minimum of ten thousand linear feet of installation
and a minimum 8-inch nominal diameter.
The Lead Designer must have designed five water main installation projects in an urban environment with a minimum of ten thousand linear feet of minimum of 8-inch
nominal diameter.
Subconsultants must demonstrate to have designed three projects within the last ten years from this date solicitation.

4 Yes E15-WASD-18 $10,000.000 Review Item Request for 4/01/2016 4/06/2016 9/12/2016 N/A COS
Commission Sent Qualifications/
District 6 9650041 11/20/2015 Negotiations 5/20/2016
Design of Water Proposing Proposal
Upgrades to the | Treatment 20% A/E Submittal
Hialeah and Plant — Deadline
John E. Preston | Hialeah/ Received Extended
Water Treatment | Preston Item
Plants, Improvement | 12/30/2016 7129/2016
Pipelines, 24% AJE Competitive
Wellfields, 3% G/S Selection
Re-Pumping Committee
Facilities, Approval

11/6/2017 4
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Accelerate
Ordinance
No.
14-77

Yes/No

ISD Project No. &
Project
Description &
Commission
Districts

Contract

Amount

& OMB
Project No.

ISD Review
SBE Goal
(Small
Business
Enterprise)
Architectural/
Engineering
(AE),
Construction,
Goods &
Services (G/S)

Proposed
Method
of Award

Advertisement
(Start Date)
Cone of
Silence Begins

Industry
Pre-
Submittal
Conference
(Project
Briefing)

First
Tier/Step 1
Selection

Second Tier/
Step 2
Selection
Oral
Presentation

BCC
Committee
Meeting

BCC
Meeting Date

Firms Awarded,
Status and
Comments

* Projects Under
the Cone of

Silence (COS)

Remote Storage
and Appurtenant
Water Facilities

9/12/2016
First Tier Meeting

10/21/2016
Negotiation
Approval with
HDR
Engineering, Inc.

Pending County
Attorney’s
Approval to
proceed

11/29/2016
Reconvening
Competitive
Selection
Committee

7/20/2017
New
Competitive
Selection
Committee
Appointment
Approved

10/10/2017
First Tier Meeting

11/06/2017
Tier 2 Meeting

11/6/2017

5




WASD TRANSPARENCY REPORT — EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement: October 2017

Accelerate
Ordinance
No.
14-77

Yes/No

ISD Project No. &
Project
Description &
Commission
Districts

Contract

Amount

& OMB
Project No.

ISD Review
SBE Goal
(Small
Business
Enterprise)
Architectural/
Engineering
(AE),
Construction,
Goods &
Services (G/S)

Proposed
Method
of Award

Advertisement
(Start Date)
Cone of
Silence Begins

Industry
Pre-
Submittal
Conference
(Project
Briefing)

First
Tier/Step 1
Selection

Second Tier/
Step 2
Selection
Oral
Presentation

BCC
Committee
Meeting

BCC
Meeting Date

Firms Awarded,
Status and
Comments

* Projects Under
the Cone of

Silence (COS)

Summary of Minimum Experience & Qualifications:

The Prime Consultant should also have experience with design and commissioning of water treatment plant upgrades of similar scope and complexity.
The Prime Consultant shall have successfully designed, and constructed at least one major new or upgraded water treatment plant(s) of similar size and scope.

The Subconsultants shall have at least one project(s) that is relevant to this scope of work specific to their proposed responsibilities.

5 Yes E15-WASD-19 $10,000,000 | Review Item Request for 4/01/2016 4/06/2016 9/12/2016 N/A COs
Various Sent Qualifications/
Commission 9650031 11/20/2015 Negotiations 5/23/2016
Districts Water Proposing Proposal
Design of Treatment 20% A/E Submittal
Upgrades to the | Plant — Deadline
Alexander Orr Alexander Orr | Received Extended
Water Treatment | Jr. Expansion | Item
Plant, and the 12/30/2016 7/29/2016
South Miami- 24% AJE Competitive
Dade Water 3% G/S Selection
Supply System, Committee
which includes Approval
the following
Plants: Leisure 9/12/2016
City, Naranja, First Tier meeting
Elevated Water
Tank, 10/21/2016
Everglades Negotiation
Labor Camp, Approval with
and Newton Black & Veatch,
Water Treatment Corporation
Plants; and
Ancillary Pending County
Facilities to Attorney’s
those Plants; as Approval to
well as Well proceed

11/6/2017 6




WASD TRANSPARENCY REPORT — EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement: October 2017

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission Project No. Business Silence Begins| Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Fields, Re-
Pumping 11/29/2016
Facilities, Reconvening
Remote Storage Competitive
and its Selection
Appurtenant Committee
Facilities
7/20/2017
New Competitive
Selection
Committee
Appointment
Approved
10/10/2017

First Tier Meeting

11/06/2017
Tier 2 Meeting

Summary of Minimum Experience & Qualifications:

e The Prime Consultant should also have experience with design and commissioning of water treatment plant upgrades of similar scope and complexity.
e The Prime Consultant shall have successfully designed, and constructed at least one major new or upgraded water treatment plant(s) of similar size and scope.

e The Subconsultants shall have at least one project(s) that is relevant to this scope of work specific to their proposed responsibilities.

6 No

RFQ00241
Various
Commission
Districts
Financial and
Public Private
Partnership
Advisory (P-3)
Services Pool

$4,500,000

Propriety
Revenues

Selection
Factor during
RFP Process,
and each
subsequent
WOPR shall
be submitted
to SBD for
measures.

RFP Process

9/23/2015

10/08/2015

TBD

TBD

COS

4/11/2017
Approval from
WASD to
proceed with the
project.

11/6/2017




WASD TRANSPARENCY REPORT — EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement: October 2017

Accelerate
Ordinance
No.
14-77

Yes/No

ISD Project No. &
Project
Description &
Commission
Districts

Contract

Amount

& OMB
Project No.

ISD Review
SBE Goal
(Small
Business
Enterprise)
Architectural/
Engineering
(AE),
Construction,
Goods &
Services (G/S)

Proposed
Method
of Award

Advertisement
(Start Date)
Cone of
Silence Begins

Industry
Pre-
Submittal
Conference
(Project
Briefing)

First
Tier/Step 1
Selection

Second Tier/
Step 2
Selection
Oral
Presentation

BCC
Committee
Meeting

BCC
Meeting Date

Firms Awarded,
Status and
Comments

* Projects Under
the Cone of

Silence (COS)

Initial
negotiations were
conducted

8/22/2017.
Second
negotiations
meeting TBD.

Summary of Minimum Experience & Qualifications:

Proposers to this RFQ should, at a minimum, address in their response that they possess (a) a strong working knowledge and have associated experience of public
private public partnership processes; and, (b) financial advisory knowledge and experience for development and P-3 endeavors.

7 No RTQ-00566 $225,000,000 | TBD for each | Pre- 7/19/2017 TBD TBD TBD COs
Various Spot Market Qualification
Commission Bid Pool 8/11/2017
Districts Bids Due Date
Deep Injection Submittals are
Wells Drilling being evaluated.
and Construction
Services for
WASD Ocean
Outfall Program.
8 Yes DB16-WASD-02 | $7,000,000 Review Item Step1- 7/06/2016 7/14/2016 12/08/2016 N/A COos
Commission Sent Evaluation of 11/02/2016
District 7 5/06/2016 Quialifications 6/06/2017 Competitive
Alexander Orr Proposing and Selection
Water Treatment 14.98% AJ/E; Step 2 — Approval
Plant Drinking 26.68% Evaluation of
Water Construction Technical and 12/08/2016
Laboratory 3.08% GIS; Price Step 1 Meeting
Proposal
Received 5/24/2017
11/6/2017 8




WASD TRANSPARENCY REPORT — EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement: October 2017

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission Project No. Business Silence Begins| Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
5/24/2016 (lowest Pending Release
14.98% A/E; adjusted bid) Design Criteria
15.02% Package
Construction;
2.58% G/S 6/06/2017

Second Project
Briefing

7/12/2017
Site Visit

8/18/2017
Proposal
Submittal
Deadline

10/5/2017
Step 2 Meeting

Pending
Negotiation
Approval

Summary of Minimum Experience & Qualifications:

e The Lead Constructor or its firm members performing the construction of the laboratory must have a minimum of two years total building construction industry

experience and preferably have constructed at least one laboratory facility consisting of a minimum five thousand total square feet.

o ltis preferred that the Lead Constructor or its firm members performing the construction for the laboratory has experience in the construction of a laboratory within a

university, hospital, school, utility or for another similar organization.

e The Lead Designer or its firm members performing the design of the laboratory must have Architecture & Engineering industry e xperience and it is preferred that the
Lead Designer or its firm members would have designed at least one laboratory facility.

11/6/2017




WASD TRANSPARENCY REPORT — EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement: October 2017

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission Project No. Business Silence Begins| Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
No DB16-WASD-01 | $167,000,000 | Review Item Step1- 7/20/2016 8/02/2016 12/16/2016 N/A COSs
(Consent Sent Evaluation of
Decree) 5/25/2016 Qualifications 9/16/2016
Commission Proposing and Step 1 Extended
District 7 & 8 18% A/E; Step 2 - Proposal
South & Central 1% G/S; Evaluation of Submittal
District 7.88 Con Technical and Deadline
Wastewater Price
Treatment 6/21/2016 Proposal 11/07/2016
Plants Received (lowest Competitive
Dewatering Item adjusted bid Selection
Thickening 14% AJE; Committee
Facilities 2% GIS; Approval
9.43 Con;
10% CWP 1/30/2017
Step 2
Project/Site Visit
5/05/2017
Step 2 Submittal
Extended
8/25/2017
Pending Step 2
Meeting
9/26/2017
Negotiations
Approval
10/17/2017

First Negotiation
Meeting

11/6/2017

10




WASD TRANSPARENCY REPORT - EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement: October 2017

Accelerate
Ordinance
No.
14-77

Yes/No

ISD Project No. &
Project
Description &
Commission
Districts

Contract

Amount

& OMB
Project No.

ISD Review
SBE Goal
(Small
Business
Enterprise)
Architectural/
Engineering
(AE),
Construction,
Goods &
Services (G/S)

Proposed
Method
of Award

Advertisement
(Start Date)
Cone of
Silence Begins

Industry
Pre-
Submittal
Conference
(Project
Briefing)

First
Tier/Step 1
Selection

Second Tier/
Step 2
Selection
Oral
Presentation

BCC
Committee
Meeting

BCC
Meeting Date

Firms Awarded,
Status and
Comments

* Projects Under
the Cone of

Silence (COS)

11/30/2017
Second
Negotiation
Meeting

Summary of Minimum Experience & Qualifications:

The Lead Constructor must have constructed at least three process facilities of similar size, scope and complexity in wastewater treatment plants.

The Lead Designer must have designed at least one wastewater process projects with rated capacity of not less than fifty (50) MGD of comparable scope and
complexity, and one (1) project consisting on the thickening and/or dewatering process.

10

Yes

S-882
Commission
District 8
(Consent
Decree Project)
1.02 Oxygen
Production
Upgrades
SDWWTP

$6,920,074

Received
1/30/2017
From SBD:
4.80%
SBE/G&S;
19.21%
SBE/CONST;
10.0%

CWP

Invitation to
Bid to the
lowest
responsive,
responsible
bidder

2/23/2017

3/07/2017

N/A

TBD

COS

6/07/2017
Two Bids
Received

Reject and Rebid

Summary of Minimum Experience & Qualifications:

One of the following licenses is required: State General Contractor, General Engineering Contractor and/or other categories as applicable by Chapter 489 of the

Florida Statutes or County Code Chapter 10. (See Instruction to Bidders, Section 13). In addition to licensing requirements, Bidders are required to submit proof along
with his/her bid submittal demonstrating that his/her firm meet the following:
The bidder must have successfully completed a minimum of three (3) installations demonstrating experience with the installation of multi-stage integral geared

centrifugal compressors of similar size to that specified in this project (i.e. 100 tons), within the last ten (10) years.

The bidder or bidder’s electrical subcontractor must have successfully completed a minimum of three (3) projects demonstrating experience with the installation of
electrical equipment rated for 4,160V and 13,800V power supply.
See SP 1.0 of the Special Provisions for additional bidder qualifications and minimum construction experience requirements

11/6/2017
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WASD TRANSPARENCY REPORT - EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement: October 2017

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission Project No. Business Silence Begins| Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
11 Yes E17-WASD-01 Three (3) Review Item Request for 5/24/2017 6/08/2017 TBD N/A COS
Various Agreements Sent Qualifications/
Commission $500,000 4/6/2017 Negotiations 7/14/2017
Districts each Proposing Proposal
Engineering First Tier Set Submittal
Services for Asides Deadline
three (3) Non- 4/7/2017
Exclusive Received 8/22/2017
Professional Item Competitive
Services First Tier Set Selection
Agreements for Asides Committee
Engineering Approved
Design and
Related Services 10/19/2017
for the Design of First Tier Meeting
a Small
Diameter Water Pending
and Wastewater Negotiations
Pipelines Approval

Summary of Minimum Experience & Qualifications:

The Team submitting a proposal should be experienced in all phases of design, permitting and construction management of water transmission systems and

wastewater transmission systems.

The Team should demonstrate their successful experience with design, permitting and construction management of various types of pipe materials, including

polyvinyl chloride, high density polyethylene, concrete pressure pipe and ductile iron.

The Subconsultants shall provide a description of at least one project that is relevant to this Scope of Work specific to their proposed responsibilities.

12 Yes RFP-00391 One (1) Bid RFQ 5/3/2017 5/8/2017 TBD TBD COos
Various Agreement Preference
Commission TBD 11/30/2017
Districts
11/6/2017 12
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Water & Sewer Infrastructure Projects in Procurement: October 2017

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission Project No. Business Silence Begins| Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Request for Proposal
Proposal (RFP) Submittal
for Advanced Deadline
Metering
Infrastructure
System and
Information
Technology
Integration
Services
(Program
Manager)
13 Yes DB17-WASD-01 | $47,000,0000 | Review Iltem Step1- 7125/2017 8/1/2017 TBD N/A COS
Commission Sent Evaluation of
District 7 6/23/2017 Quialifications 7/25/2017
Central District Proposing and Project
Wastewater A/E 13.13% Step 2 - Advertised
Treatment Plant Const. 7.15% | Evaluation of
Oxygen G/S 1% Technical and 8/01/2017
Production Price Project Briefing
Facility Consent Received Proposal
Decree 2.27 Item (lowest 9/29/2017
6/30/2017 adjusted bid Proposal
A/E 17.13% Submittal
Const. 7.42% Deadline
G/S 1.10%
Pending
Competitive
Selection
Committee
Approval
11/6/2017 13




WASD TRANSPARENCY REPORT - EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement: October 2017

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission Project No. Business Silence Begins| Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)

Summary of Minimum Experience & Qualifications:

The Design-Builder shall demonstrate that it has performed and/or managed as a Prime contractor or Design-Builder for the construction of at least one (1)
wastewater process project in wastewater treatment plants with rated capacity of not less than fifty (50) million gallons per day (MGD), of comparable scope and
complexity.

The Lead Constructor must have constructed at least one (1) process facility of similar size, scope and complexity in wastewater treatment plants.

The Subconsultant(s) to the Designer-Builder or Lead Designer providing services must demonstrate to have project experience at least one (1) project that was
completed involving the main project element for which the Subconsultant(s) is being proposed.

14

Yes S-904 $18,029,179 | SBE-Constr. Invitation to 7126/2017 8/4/2017 TBD N/A COS
Commission 270% Bid to the
District 3 SBE-G/S lowest 10/06/2017
Furnish and 0.90% responsive, Bids Received
Install 42-inch CWP responsible
PCCP/HDPE 15.40% bidder
Force Main
along North
Miami Avenue

Summary of Minimum Experience & Qualifications:

One of the following licenses is required: General Engineering Contractor, State Underground Contractor, Pipeline and/or other categories as applicable by Chapter 489
of the Florida Statutes or County Code Chapter 10. (See Instruction to Bidders, Section 13). In addition to licensing requirements, Bidders are required to submit proof
along with his/her bid submittal demonstrating that his/her firm meet the following:

In addition to licensing requirements, Bidders shall be experienced in the installation of large diameter force mains (i.e. greater than 36-inch inside diameter) and
experienced in construction or managing pipeline construction by involving horizontal directional drilling.

A.

B.

C.

Bidders shall submit proof that his/her firm (which can include the experience of key supervisory employees that would man the project) has successfully completed
at least three (3) comparable projects meeting the following criteria:

» For each project listed, the pipe installation shall have been completed and accepted by the project owner prior to the bid submittal date.

» Each project shall be for a minimum of 36-inch nominal inside diameter or larger.

+ At least two (2) projects shall be for the installation of a concrete sanitary sewer main of at least 1,000 feet each of a minimum of 42-inch diameter pipe or larger.
The Bidder or his trenchless construction subcontractor shall be certified in the particular trenchless system and fully trained and experienced in the use of the
directional drill system proposed for use.

Bidders shall furnish a list of at least three (3) directional drill projects successfully completed by him or his trenchless construction subcontractor.

See SP 1.0 of the Special Provisions for additional bidder qualifications and minimum construction experience requirements.

11/6/2017 14
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission Project No. Business Silence Begins| Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
UPCOMING PROJECTS
15 Yes W-889 $43,283,600 | 4/11/2016 Invitation to TBD TBD N/A N/A RTA Approved
Commission Review Item Bid to the
District 9 Received lowest
South Miami SBE/GS - responsive,
Heights 5.59%; responsible
Maintenance SBE/CONS — | bidder
Facility 22.48%

Summary of Minimum Experience & Qualifications:

One of the following licenses is required: General Engineering, State Underground, Pipeline and/or other categories as applicable by Chapter 489 of the Florida
Statutes or County Code Chapter 10
Also See SP 1.0 of the Special Provisions for additional bidder qualifications and minimum construction experience requirements.

16 Yes S-908 $7,974,014 | 9/18/2017 Invitation to TBD TBD N/A TBD Pending RTA
Commission Review Item Bid to the
District 8 964440 Approved lowest
(Consent Sewer Pump | SBE/GS responsive,
Decree Project) | Station 7.94% responsible
5.3 Upgrades to | Systems - SBE/CONS — | bidder
Sewage Pump Consent 15.62%
Station No. 0692 | Decree CWP — N/A
Projects
17 Yes S-909 $33,062,374 | 9/24/2017 Invitation to TBD TBD N/A TBD 10/02/2017
Commission Review Item Bid to the RTA Approved
District 7 964120 Approved lowest
(Consent Wastewater SBE/GS responsive,
Decree Project) | Treatment 2.71%
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Water & Sewer Infrastructure Projects in Procurement: October 2017

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission Project No. Business Silence Begins| Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
2.15(2) Plants - SBE/CONS - | responsible
CDWWTP Plant | Consent 10.43% bidder
2 Cluster 2 Decree CWP — N/A
Digester Projects
Upgrades
18 Yes S-911 TBD TBD Invitation to TBD TBD N/A TBD Pending SBD
Installation Of Bid to the Goals
Port Of Miami lowest
(POM) 42" WM responsive,
& POM 10" FM responsible
& PS 9141 bidder
Replacement
19 Yes S-912 $16,500,000 TBD Invitation to TBD TBD N/A TBD Pending SBD
Commission Bid to the Goals
District TBD lowest
(Consent responsive,
Decree Project) responsible
3.6 NDWWTP bidder
Disinfection
20 Yes S-882R TBD TBD Invitation to TBD TBD N/A TBD Pending new
Commission Bid to the RTA
District 8 lowest
(Consent responsive,
Decree Project) responsible
1.02 Oxygen bidder
Production
Upgrades
SDWWTP
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Water & Sewer Infrastructure Projects in Procurement: October 2017

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission Project No. Business Silence Begins| Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
21 Yes E16-WASD-02 $16,500,000 Proposing Request for TBD TBD TBD N/A Documents
Various SBE Qualifications/ Under
Commission 26% AJE; Negotiations Development
Districts .05% G/S
Engineering and
Geological
Services in the
areas of water,
wastewater and
reclaimed water
Master Plan
Development
and
Miscellaneous
Planning
Assignments for
the WASD
Planning
Division
22 Yes E16-WASD-01 One (1) Proposing Request for TBD TBD TBD TBD Documents
Commission Agreement SBE Qualifications/ Under
District 6 $28,000,000 15% AJ/E; Negotiations Development
Design Criteria .05% G/S
Professional for
the Northwest
Wellfield
23 No DBFOM15- TBD TBD Step 1 - TBD TBD TBD TBD Posted Draft
WASD-02 Evaluation of Request for
Commission Quialifications Quialifications for
District 8 and Public Review/
Step 2 - Comments
Evaluation of
11/6/2017 17
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Water & Sewer Infrastructure Projects in Procurement: October 2017

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission Project No. Business Silence Begins| Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Biosolids Technical and
Processing Price
Facility Proposal
(lowest
adjusted bid)

24 Yes Commission TBD TBD Step 1 - TBD TBD TBD TBD Documents
District 8 Evaluation of Under
Design-Build Quialifications Development
Services for the and
South Miami Step 2 —

Heights Water Evaluation of

Treatment Plant Technical and
Price
Proposal
(lowest
adjusted bid)

25 Yes Request for One (1) Bid Pre- TBD TBD TBD TBD Documents
Proposal (RFP) Agreement Preference Qualification Under
Various TBD Pool Development
Commission
Districts
Advanced
Metering
Infrastructure
System and
Information
Technology
Integration
Services
(Contractor)
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WASD TRANSPARENCY REPORT - EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement: October 2017

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission Project No. Business Silence Begins| Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
26 Yes Various HV: TBD RFQ TBD TBD TBD TBD Accessing
Commission $9,181,500, Cooperative
Districts CE: Contracts
Heavy $2,841,000,
Equipment (HV), | and LV:
Construction $1,350,091
Equipment (CE),
and Light
Vehicles (LV)
27 Yes DB17-WASD-02 | $33,300,000 TBD RFQ TBD TBD TBD TBD TBD
Commission
District 6
Design Build of a
54-inch Water
Main Near Red
Road (W 4th
Ave), From W
2nd Ave. And
13th Street to
West 53rd Street
AWARDED CONTRACTS
28 Yes W-934A $5,158,845 9/30/2016 Invitation to 5/05/2017 5/16/2017 N/A Pending 10/06/2017
Commission Review Item | Bid to the BCC Contract Award
District 6 9654061 Received lowest Ratification Recommendation
Miami Springs Safe Drinking | “No Measure” | responsive, Approved to
Wellfield Water Act Determination | responsible
Rehabilitation — Modifications bidder

11/6/2017
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission Project No. Business Silence Begins| Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Step 1, - SWT Rule A.C. Schultes of
Production Wells | and D-DBP Florida
MS-01 through
MS -23
29 Yes S-905R $7,554,564 Resubmitted Invitation to | 6/02/2017 6/13/2017 N/A Pending 9/19/2017
Commission 4/18/2017 Bid to the BCC Contract Award
District 1 964440 Review Item lowest Ratification | Recommendation
Consent ) Sewer Appr/oved responsive Approved to
Decree Project SBE/GS .
5.5 Upgrade of g:;}sn 2.40% Leijggpsmle Poole & Kent
Sewage Pump SBE/CONS — Company of
Station No. 0415 | SYSEMS - | 17 504 Florida
Consent CWP —
Decree 10.00%
Projects
30 Yes S-910 $435,500 Received Invitation to 3/20/2017 3/21/2017 N/A Pending 8/09/2017
Commission 03/15/2017 Bid to the BCC Contract
District 7 From SBD: lowest Ratification Awarded to
8-Inch and 12- responsive,
Inch Gravity SBE: No responsible Metro Equipment
Sewer Measure bidder Services, Inc.
Rehabilitation CWP: N/A

Crossing U.S. 1
at SW 88 St. and
SW 98 St. using
Trenchless
Technology

11/6/2017
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WASD TRANSPARENCY REPORT — EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement: October 2017

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission Project No. Business Silence Begins| Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)

No RFP 00188 Project Set-aside: RFP Process | 9/01/2015 N/A N/A 07/17/2017 | Contract
Various estimate: Sector B BCC Awarded to
Commissions $108,588,000 | 100% SBE- Approved
District 3-year initial Good & R-749-17 Allied Universal
Security Guard term, with two | Services Set- Security Service
Services [2] additional | Aside For Sector A,

two (2) year
terms. Sector C Centurion Feick
100% SBE- Partnership For
Propriety Good & Sectors B and C,
Revenues Services Set-
Aside Security Alliance
Subcontractor For Sector D
Goal:
Sector A
20.00% SBE-
Good &
Services Sub-
Consultant
Goal
Sector D
20.00% SBE-
Good &
Services Sub-
Consultant
Goal
Yes E15-WASD-03A | Eight (8) Review Item Request for 4/21/2016 4/27/2016 1/30/2017 Pending 8/04/2017
Various Agreements Sent Qualifications/ BCC Contract Award
Commission $3,000,000 Proposing Negotiations Ratification Recommendation
Districts each 8 - SBE Approved to
Engineering Various 8 Set Aside
Design and Funding -Nova
Related Services | Sources Consulting, Inc.
for the Design of
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission Project No. Business Silence Begins| Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
a Small Received -300 Engineering
Diameter Water Item Group, P.A.
and Wastewater 8/24/2015
Pipelines for the 8 SBE Set
Water and Aside
Sewer
Department’s
Wastewater and
Water
Collection,
Transmission
and Distribution
System
33 | Yes S-891 $32,412,895 10/4/2016 Invitation to 11/17/16 11/29/16 N/A Pending 6/29/2017
Commission Review Item Bid to the BCC Contract Award
District 7 964120 Received lowest Ratification Recommendation
CD 2.19(2) Co- Wastewater SBE/GS - responsive, Approved to
Gen Facility and | Treatment 1.12%; responsible
2.01(6) Electrical | Plants - SBE/CONS — | bidder Poole & Kent
Improvements Consent 5.06% Company of
Decree Florida
Projects
34 | Yes E15-WASD-02 Five (5) Review Item Request for 3/14/2016 3/21/2016 7/22/2016 Pending 6/30/2017
Various Agreements Sent Qualifications/ BCC Contract Award
Commission in total 8/11/2015 Negotiations Ratification Recommendation
Districts $2,000,000 Proposing Approved to
Engineering each SBE Set-
Design and Aside Premier Design

related services
for the

Solutions, Inc.

11/6/2017
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission Project No. Business Silence Begins| Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Improvement, Various Received C-Solutions, Inc.
Upgrades and Funding Item
Expansion of Sources 8/28/2015 8/04/2017
Wastewater SBE Set- Contract Award
Local Pump Aside Recommendation
Stations and Approved to
related Facilities
-Miller Legg &
Assaociates, Inc.
-SRS
Engineering, Inc.
35 | Yes E15-WASD-03B | Two (2) Review Item Request for 4/21/2016 4/27/2016 11/29/2016 7/18/2017 6/14/2017
Various Agreements Sent Qualifications/ BCC Contract Award
Commission $4,400,000 Proposing Negotiations Ratification Recommendation
Districts each 20% SBE R-731-17 Approved to
Engineering Various
Design and Funding Received The Corradino
Related Services | Sources Item Group, Inc.
for the Design of 8/24/2015
a Small 8- SBE Set 6/26/2017
Diameter Water Aside A&P Consulting
and Wastewater Transportation
Pipelines for the Group, Inc.
Water and
Sewer
Department’s
Wastewater and
Water
Collection,
Transmission
and Distribution
System
11/6/2017 23
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission Project No. Business Silence Begins| Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
36 | Yes DB15-WASD-03 | $13,800,000 Review Item Step 1 - 3/25/2016 3/30/20/16 7/19/2016 2/22/2017 5/15/2017
Various Sent Evaluation of BCC Contract Award
Commission 9654031 11/02/2015 Qualifications 10/27/2016 Ratification Recommendation
Districts North Miami- | Proposing and R-187-17 Approved to
Design-Build Dade Water 20% AJE; Step 2 -
Services for Transmission | 8.2% Evaluation of Ric-Man
Installation of a Main Construction; | Technical and Construction
48-inch Improvement | .25% G/S Price Florida, Inc.
Diameter Water | Project Received Proposal
Main Downtown Iltem (lowest
Loop Closure 11/09/2015 adjusted bid
Proposing
26% AJE;
14.00%
Construction;
4.00% G/S
37 | Yes S-870 $32,276,884 10/28/2016 Invitation to 12/06/16 12/13/2016 | N/A 6/20/2017 3/16/2017
Commission Review Item Bid to the BCC Contract Award
District 7 Approved lowest Ratification Recommendation
Central District SBE/GS responsive, R-642-17 Approved to
Wastewater 2.89% responsible
Treatment Plant - SBE/CONS — | bidder Poole & Kent
Industrial Injection 4.21% Company of
Well Pump Florida
Station
38 | Yes 47457 $3,601,326 N/A Access of TBD TBD TBD Pending 3/01/2017
Various other BCC Contract Award
Commission Governmental Ratification Recommendation
Districts Entity approved to
Enterprise Contract
Construction E-Builder, Inc.

11/6/2017
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission Project No. Business Silence Begins| Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Project
Management
Software (E-
Builder, Inc.) S-
910
Commission
District 7
8-Inch and 12-
Inch Gravity
Sewer
Rehabilitation
Crossing U.S. 1
at SW 88 St. and
SW 98 St. using
Trenchless
Technology
39 Yes E16-WASD-03 Three (3) 3/29/2016 Request for 5/12/2016 5/18/2016 10/19/2016 7/18/2017 3/29/2017
Various Agreements Review Item Qualifications/ BCC Contract Award
Commission $30,000,000 Sent Negotiations Ratification Recommendation
Districts 20% AJE; R-732-17 Approved to
Design Services 1% G/S
for Wastewater Brown and
Treatment Plant 4/12/2016 Caldwell
Projects related Received Corporation
to the Item
State of Florida 20% AJE; 4/06/2017
Ocean Outfall 4% G/S Black & Veatch

Legislation Corporation
4/26/2017
CDM Smith Inc.
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission Project No. Business Silence Begins| Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
40 Yes S-901 $3,432,000 Received Invitation to 9/12/2016 9/21/2016 N/A Pending 11/21/2016
Commission 05/25/2016 Bid to the BCC Contract Award
District 6 From SBD: lowest Ratification Recommendation
(Consent responsive, Filed with Clerk -
Decree Project) SBE -: responsible Award Under
4.10 (1) No measure bidder Spot Market
Rehabilitation of Solicitation RTQ-
48-Inch PCCP CWP: N/A 00298 — Group 2
Force Main from Trenchless
NW 37th Avenue
to NW 32nd Lanzo
Avenue along Trenchless
North Right of Technologies,
Way of Biscayne Inc. South
(C-Canal (Green
Space)
41 Yes S-903 $5,271,450 8/28/2016 Invitation to 11/18/16 11/30/16 N/A 5/12/2017 2/07/2017
Commission Review Item Bid to the BCC Contract Award
District 6 964440 Received lowest Ratification Recommendation
CD5.12 Sewer Pump | SBE/GS — responsive, R-484-17 Approved to
Upgrade of Station 1.00%; responsible
Sewage Pump Systems - SBE/CONS — | bidder Poole & Kent
Station No. 0187 | Consent 4.30% Company of
Decree Florida
Projects
42 Yes E15-WASD-04 Two (2) Review Item Request for 3/18/2016 3/23/2016 8/23/2016 R-483-17 2/21/2017
Various Agreements Sent Qualifications/ BCC Contract Award
Commission at $6,000,000 | 8/11/2015 Negotiations Ratification Recommendation
Districts Proposing Approved to
Engineering Various 20% SBE;
Design and Funding .05% G/S Jacobs
related Services | Sources Engineering, Inc.

11/6/2017
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission Project No. Business Silence Begins| Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
for the Received
Improvement, Item Parsons Water &
Upgrades and 8/28/2015 Infrastructure,
Expansion of 20% SBE; Inc.
Wastewater 4% G/S
Regional Pump
Stations
43 Yes DB14-WASD-03 | $37,206,382 Review Item Step 1 - 3/20/2015 3/27/2015 7/01/2015 R-141-17 2/07/2017
Various Sent Evaluation of BCC Contract Award
Commission 9653311 12/30/2014 Qualifications 11/04/2015 Approval Recommendation
Districts Water Proposed and Reconvening Approved to
(includes Distribution 15% A/E; Step 2 — Competitive Garney
Consent System .25% G/S; Evaluation of Selection Companies, Inc.
Decree project) | Enhancement | 7.20% Technical and Committee
Design-Build Construction Price
Criteria Package Proposal
or the Proposed Received item | (lowest 2/05/2016
48-inch 2/06/2015 adjusted bid) Step 2 Oral
Diameter Water 21% AJE; Presentation
Transmission 0.18% GI/S; Meeting
Main for Area 7.20%
“N” Construction
44 Yes DB14-WASD-06 | $18,767,355 Draft sent Step 1 - 5/04/2015 5/12/2015 9/09/2015 6/06/2017 11/18/2016
Commission 3/06/2015 Evaluation of BCC Contract Award
District 9 965331 Review Item Qualifications 10/14/2015 | 4/05/2016 Ratification Recommendation
Design-Build Water Sent and Step 2 Step 2 R-576-17 Approved with
Services for the Distribution 3/23/2015 Step 2 — Project Meeting Ric-Man
Replacement of | System Proposing Evaluation of Briefing International, Inc.
Water Mains and | Extension 20% AJE; Technical and Short-listed
Service Enhancement | 16% Price Firms
Conversions in Construction; | Proposal
12.4% CWP;

11/6/2017
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission Project No. Business Silence Begins| Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
the South Miami .25% G/S lowest
Heights Area (A) adjusted bid)
Received item
4/03/2015
25%
A/E;11.56%
Construction;
10% CWP;
.25% G/S
45 Yes DB14-WASD-07 | $19,117,199 Draft Sent Step 1 - 5/04/2015 5/12/2015 9/09/2015 6/06/2017 11/18/2016
Commission 3/06/2015 Evaluation of BCC Contract Award
District 9 965331 Review Item Qualifications 10/14/2015 | 3/09/2016 Ratification Recommendation
Design-Build Water Sent and Step 2 Step 2 — Oral | R-576-17 Approved to
Services for the Distribution 3/23/2015 Step 2 — Project Presentation Ric-Man
Replacement of | System Proposing Evaluation of Briefing Meeting International, Inc.
Water Mains and | Extension 20% AJE; Technical and Short-listed
Service Enhancement | 16% Price Firms
Conversions in Construction; | Proposal
the South Miami 12.4% CWP; (lowest
Heights Area .25% G/S adjusted bid)
(Phase B)
Received
Item
4/03/2015
25% AJE;
12.01%
Construction;
12.4% CWP;
.25% G/S;

10.00% CWP

11/6/2017
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission Project No. Business Silence Begins| Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)

46 Yes E15-WASD-01 Eight (8) Review Item Request for 09/02/2015 | 12/11/2015 | 6/22/2016 2/22/2017 Contract Award
Various agreements Sent Qualifications/ BCC Recommendation
Commission in total 8/03/2015 Negotiations Ratification Approved to the
Districts $5,000,000 Proposing R-176-17 following firms:
Design of each 20% A/E
Upgrades for 3/07/2017 11/08/2016
Water Various Received BCC Parsons
Transmission Funding Iltem Ratification Brinkerhoff, Inc.
and Sanitary Sources 8/13/2015 R208-17
Sewer Force 20% SBE 11/18/2016
Mains and A/E; 4/04/2017 A&P Consulting
Sanitary Sewer 0% G/S BCC Transportation
Gravity Re-submitted Ratification Engineers Corp.
Interceptors Review Item R-335-17

1/29/2016 11/21/2016
EAC Consulting,

Received Inc.

Item

2/01/2016 11/21/2016
Wade Tim, Inc.
11/23/2016
Stantec
Consulting
Services Inc.
12/01/2016

Kimley-Horn and
Associates, Inc.

12/12/2016
Black & Veatch
Corporation
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission Project No. Business Silence Begins| Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
1/20/2017
Jacobs
Engineering, Inc.
47 Yes S-879 $2,669,865 Received Invitation to 6/16/2016 6/27/2016 N/A 2/22/2017 9/01/2016
Various 4/21/2016 Bid to the BCC Contract Award
Commission SBE: lowest Ratification Recommendation
Districts Construction responsive, R-174-17 Approved to
(Consent 0%; responsible Metro Express,
Decree Project) SBE: G/S bidder Inc.
Two Year 1.12%;
Countywide CWP: N/A
Contract for
Cleaning and
Televising of
Large Diameter
Sewers
48 Yes S-889 $30,635,227 6/16/2016 Invitation to 7/07/2016 7/19/2016 N/A 2/22/2017 10/19/2016
Commission Review Item Bid to the BCC Contract Award
District 7 Received lowest Ratification Recommendation
(Consent SBE/G&S responsive, R-174-17 Approved to
Decree Project) 1.80%; responsible Poole & Kent
2.15(1) CDWWTP SBE/CONS — | bidder Company of
Digesters Plant 2 10.10% Florida
Cluster 1
Upgrades
49 Yes S-900 $1,000,000 Received Invitation to 7/14/2016 7126/2016 TBD 2/22/2017 10/19/2016
Various 6/10/2016 Bid to the BCC Contract Award
Commission 968150 — SBE: lowest Ratification Recommendation
Districts Wastewater Construction responsive, R-174-17 Approved to
UIT, LLC
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission Project No. Business Silence Begins| Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
(Consent Decree | Collection 100% Set responsible
Project) and Aside bidder
Two Year Transmission | CWP: N/A
Countywide Lines —
Contract for Consent
Rehabilitation of | Decree
Sanitary Sewers | Projects
by the Sectional
Lining Method
50 Yes E15-WASD-13 Three (3) Review Item Request for 8/14/2015 8/26/2015 5/03/2016 Pending 10/04/2016
Various Agreements Sent Qualifications/ BCC Contract Award
Commission $2,000,000 7/22/2015 Negotiations Ratification Recommendation
Districts each Proposing Approved to the
Soils, 20% AJE; following firms:
Foundations, Various .25% G/S
Geotechnical, Funding -Professional
Special Sources Received Services
Inspections, Item Industries, Inc.
Structural 7/29/2015
Assessments, 20% AJE; -Terracon
Materials and 0% G/S Consultants, Inc.

Testing Services
for the
Improvement,
Upgrades and
Expansions of
Water and
Wastewater
Treatment
Plants, Pump
Stations,
Collection,
Distribution and

-AMEC Foster
Wheeler
Environment &
Infrastructure,
Inc.
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission Project No. Business Silence Begins| Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Transmission
Piping and all
Related
Facilities as
Necessary to
Ensure Quality
Control/
Assurance for
WASD'’S Capital
Improvement
Projects
51 Yes S-902 $15,029,202. | 5/24/2016 Invitation to 6/17/2016 6/27/2016 N/A 2/07/2017 9/20/2016
Commission Review Item Bid to the BCC Contract Award
Districts 1 Received lowest Ratification Recommendation
(Consent Decree SBE/GS responsive, R-87-17 Approved
Project) 4.10 (2) 1.51% responsible to
Installation of SBE/CONS — | bidder Munilla
Approx. 10,000 1.92% Construction
LF of 54-inch DI Management,
Force Main LLC dba MCM,
along South LLC
Right of Way of
Biscayne Canal
(C-8) from NW
57th Ave. to NW
37th Ave.
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission Project No. Business Silence Begins| Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
No S-899 $21,679,408 Received Invitation to 5/25/2016 6/03/2016 N/A Pending 8/19/2016
Commission 02/17/2016 Bid to the BCC Contract Award
District 6 From SBD: lowest Ratification Recommendation
(Consent responsive, Filed with Clerk -
Decree Project) SBE/GS: responsible Award Under
4.8 Trade Set- bidder Spot Market
Rehabilitation of Aside 1- Solicitation RTQ-
54-inch PCCP Hauling; 00298 — Group 2
Force Main from SBE/CONST: Trenchless
N.W. 11 ST and Trade Set-
N.W. 37 AVE to Aside 2 - Ric-Man
N.W. 2 ST and Paving Construction,
N.W. 67 AVE CWP: N/A Florida
Yes S-898 $25,471,288 | 4/05/2016 Invitation to 6/17/2016 6/27/2016 N/A 2/07/2017 9/19/2016
Commission Review Item Bid to the BCC Contract Award
Districts 8 & 9 Received lowest Ratification Recommendation
(Consent SBE/GS responsive, R-87-17 Approved to
Decree Project) 5.16% responsible Lanzo
4.5 (1) SBE/CONS — | bidder Construction Co.,
Installation of 5.11% Florida
54-inch Force
Main from S.W.
127 Avenue and
S.W. 280 ST to
S.W. 107
Avenue and
S.W. 248 Street
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission Project No. Business Silence Begins| Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
54 Yes E15-WASD-17 $15,000,000 Review Item Request for 1/25/2016 2/10/2016 5/23/2016 2/22/2017 9/28/2016
Various Sent Qualifications/ BCC Contract Award
Commission 9653411 11/0a2/2015 Negotiations Ratification Recommendation
Districts 9655481 Proposing R-176-17 Approved to
Hydrogeological 20% AJE; MWH Americas,
and Engineering .25% GIS Inc.
Services for
Disposal, Water Received
Supply, Item
Monitoring Wells 11/12/2015
and Aquifer 25% SBE;
Storage and 4% G/S
Recovery Wells
55 Yes S-880 $20,942,774 Received Invitation to 6/02/2016 6/13/2016 N/A 2/07/2017 8/24/2016
Commission 5/02/2016 Bid to the BCC Contract Award
District 7 SBE: lowest Ratification Recommendation
(Consent Construction responsive, R-87-17 Approved to
Decree Project) 2.20%; responsible Poole and Kent
2.03 and 2.04 SBE: G/S bidder Company of
Plant 1 and Plant 10.85%; Florida
2 Headworks CWP: N/A
Upgrades, 2.18(1)
Odor Control
Systems and
2.25(2) Ventilation
Improvements
11/6/2017 34




WASD TRANSPARENCY REPORT — EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement: October 2017

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission Project No. Business Silence Begins| Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
56 Yes S-877 $12,510,000 Received Invitation to 6/03/2016 6/14/2016 N/A 2/22/2017 9/01/2016
Commission 5/04/2016 Bid to the BCC Contract Award
District 4 SBE: lowest Ratification Recommendation
(Consent Construction responsive, R-175-17 Approved to
Decree Project) 0%; responsible Poole and Kent
3.07 SBE: G/S bidder Company of
North District 0%; Florida
Wastewater CWP: N/A
Treatment Plant
New Pumps for
Existing Deep
Injection Well
Pumping Station
57 Yes S-868R $7,002,082 Received Invitation to 4/08/2016 4/19/2016 N/A 2/22/2017 9/01/2016
Various 10/27/2015 Bid to the BCC Contract Award
Commission 968150 — SBE: lowest Ratification Recommendation
Districts Wastewater Construction responsive, R-175-17 Approved to
(Consent Collection 23%; responsible Metro Express
Decree Project) | and SBE: G/S bidder
Two Year Transmission | 4.00%;
Countywide Lines - CWP: N/A
Contract for Consent
Removal and

Replacement of
Sanitary Sewer
Gravity Mains
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission Project No. Business Silence Begins| Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
58 Yes DB14-WASD-05 | $21,000,000 Review Item Step 1 - 3/20/2015 3/26/2015 7/01/2015 12/6/2016 6/17/2016
Commission Sent Evaluation of BCC Contract Award
District 3 9650241 12/23/2014 Qualifications 1/06/2016 Ratification Recommendation
Design-Build Central Proposed and Step 2 Oral R-1124-16 Approved to
Services for Miami-Dade 17.5% AJE; Step 2 - Presentation David Mancini &
Furnishing and Wastewater .25% GI/S; Evaluation of Meeting Sons, Inc.
Installing a 48- Transmission | 11.2% Technical and
inch Force Main | Mains and Construction Price
along North Pump Station Proposal
Miami Avenue Received item | (lowest
from N.W. 8 2/13/2015 adjusted bid)
Street along to 22% AJE;
36 Street and .25% G/S;
along N.E. 36 8.57%
Street from Construction
North Miami
Avenue to N.E. 2
Avenue
59 Yes E15-WASD-12 $8,800,000 Review Item Request for 8/07/2015 8/21/2015 2/26/2016 Pending 5/06/2016
Commission 9653401 Sent Qualifications/ Second-Tier | BCC Contract Award
District 8 7/15/2015 Negotiations Meeting Ratification Recommendation
Proposed Proposing E15-WASD- Approval to
Upgrades to 35% AJE; 12 CH2M Hill, Inc.
Miami-Dade .25% G/IS
South
Wastewater Received
Treatment Plant Item
7/25/2015
.35% AJE;
0% G/S
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission Project No. Business Silence Begins| Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
60 No E15-WASD-14 $4,500,000 Sent Review Request for 8/25/2015 9/08/2015 1/21/2016 4/19/2016 Contract Award
Various 3 years with 2 | Items Qualifications/ BCC Recommendation
Commission one-year 7/21/2015 Negotiations Approval Approved to
Districts option to 0% SBE Arcadis U.S., Inc.
Water and renew R-329-16
Sewer Rates, Received
Fee Analysis Operating Item
and Bond Revenues 8/04/2015
Engineering 0% SBE
Services
61 Yes E15-WASD-10 $8,800,000 Review Item Request for 8/07/2015 8/21/2015 1/15/2016 Pending 4/15/2016
Commission Sent Qualifications/ BCC Contract Award
District 7 9653421 7/15/2015 Negotiations 2/03/2016 Ratification Recommendation
Proposed Proposing Second-Tier Approedl to
Upgrades to 35% AJE; Meeting MWH Americas,
Miami-Dade .25% G/S E15-WASD- Inc.
Central District 10
Wastewater Received
Treatment Plant Item
7/25/2015
.35% AJE;
0% G/S
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission Project No. Business Silence Begins| Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
62 Yes E15-WASD-11 $8,800,000 Review Item Request for 8/07/2015 8/21/2015 1/15/2016 Pending 4/28/2016
Commission Sent Qualifications/ BCC Contract Award
District 4 9653411 7/15/2015 Negotiations Ratification Recommendation
Proposed Proposing Approved to
Upgrades to 35% AJE; Brown Caldwell
Miami-Dade .25% G/S Inc.
North District
Wastewater Received
Treatment Plant Item
7/25/2015
.35% A/E;
0% G/S
63 Yes FB-00296 $500,000 Bid Pre- 10/27/2015 | N/A N/A N/A 4/18/2016
Natural Gas Preference Qualification Contract Award
Consulting Propriety Pool Recommendation
Services Revenues Approved
toTriEnergy,
Solutions, LLC
64 No RTQ 00291 $500,000 SBE Set- Pre- 10/09/2015 | N/A N/A N/A 1/22/2016
Various Aside Qualification Solicitation has
Commission Propriety Pool been Awarded.
Districts Revenues Prequalification
Public Outreach Pool started
for Capital
Improvement
Projects
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission Project No. Business Silence Begins| Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
65 Yes W-931 $12,300,000 Received Invitation to 7/16/2015 7127/2015 N/A 6/21/2016 11/03/2015
Commission 5/20/2015 Bid to the BCC Contract Award
District 9 9653311 A/E: N/A; lowest Approved Recommendation
Furnish & Install | Wastewater SBE: responsive, Ratification Approved to
36-Inch Duct Treatment Construction responsible Lanzo
Iron Water Plants- 7.27%; bidder Construction Co.,
Transmission Consent SBE: G/S Florida
Main along S.W. | Decree 4.00%; R-544-16
152 Street from Projects CWP: 10.00%
S.W. 137
Avenue to S.W.
112 Avenue
66 Yes S-758-R $6,000,000 Received Invitation to 10/30/2015 | 11/12/2015 | N/A 6/07/2016 3/28/2016
Commission 10/09/2015 Bid to the BCC Contract Award
District 12 964440 SBE: lowest Approved Recommendation
Conversion of Sewer Pump | Construction responsive, Ratification Approved to
Sewage Pumps | Stations 13.25%; responsible Metro Equipment
Station 418 to Systems- SBE: G/S bidder Service, Inc.
Booster Station Consent 4.00%; R-456-16
Decree CWP: N/A
Projects
67 Yes S-890 $14,115,745 Review Item Open 12/28/2015 | 1/07/2016 N/A 6/07/2016 3/28/2016
Commission Sent Competitive — BCC Contract Award
District 7 964120 12/01/15 Low Bid Approved Recommendation
Conversion of Wastewater Proposing Ratification Approved to
Sewage Pumps | Treatment 5% Poole & Kent
Station 418 to Plants - Construction; Company of
Booster Station Consent 1.50% G/S Florida
Decree R-456-16
Projects
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission Project No. Business Silence Begins| Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Received
Item
12/11/15
Proposing
5%
Construction,
1.75% G/S
68 Yes RTQ-00298 $85,000,000 SBE to review | Pre- 9/25/15, N/A N/A N/A 3/10/2016
Various 8 years each Qualification proposals Contract Award
Commission individual Pool due Recommendation
Districts Propriety project order 10/09/15 Approved to the
Trenchless Revenues following
Technologies Pool of
contractors:
David Mancini
and Sons,
Fibrwrap
Construction

Services, IMR
Contract Corp.
dba Jennings
Engineering and
Construction,
Insituform
Technologies,
Killebrew, Layne
Heavy Civil, LMK

Pipe Renewal,
Murphy Pipeline
Contractors, PM
Construction &

11/6/2017

40




WASD TRANSPARENCY REPORT — EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement: October 2017

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission Project No. Business Silence Begins| Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Rehab, Portland
Utilities
Construction,
Sak
Construction,
Shenandoah
General
Construction,
Shen-Line
69 Yes S-871 $21,700,000 Received Invitation to 7/20/2015 7/29/2015 N/A 6/21/2016 10/22/2015
Commission 5/29/2015 Bid to the BCC Contract Award
District 4 964120 A/E: N/A; lowest Approved Recommendation
North District Wastewater SBE: responsive, Ratification Approved
Wastewater Treatment Construction responsible to Poole & Kent
Treatment Plant | Plants- 5.78%; bidder Company of
Pretreatment / Consent SBE: G/S Florida
Sludge Transfer | Decree 97% R-544-16
Rehabilitation
70 Yes W-930 $18,700,000 | A/E: N/A; Invitation to 3/25/2015 4/02/2015 N/A 10/06/2015 | 7/08/2015
Commission Construction: | Bid tothe BCC Contract Award
District 9 Total 7.27%; lowest Approved Recommendation
South Miami Contract CWP: 10% responsive, Ratification to Youngquist
Heights Water Term 616 responsible Brothers, Inc.
Treatment Plant | Days bidder Approved
Deep Injection R-805-15
Well System and | 9652821
Upper Floridian South Miami
Test Production Heights
Well Water
Treatment
Plant and
Wellfields
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission Project No. Business Silence Begins| Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
71 Yes E14-WASD-02 Operating Received item 9/01/2015 6/24/2015
Professional Revenues 11/15/2014 BCC Contract Award
Cost Estimating 30.05% A/E; Ratification Recommendation
and Scheduling .05% G/S Approved with Atkins North
Services America, Inc.
Approved
R-686-15
72 Yes E14-WASD-03 $11,000,000 Review Item Request for 9/29/2014 10/08/2014 | 2/09/2015 7/14/2015 6/08/2015
Various Sent Qualifications/ BCC Contract Award
Commission Operating 7/25/2014 Negotiations 2/23/2015 Ratification Recommendation
Districts Revenues Approval Approved
Professional Received Hazen and
Engineering Item Sawyer, P.C.
Services relating 8/14/2014 R-623-15
to the operations 32% AJE;
and 1% G/S
maintenance of
the Water and
Sewer
Department’s
water system
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission Project No. Business Silence Begins| Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
73 Yes RTQ-00103 $48,000,000 Proposing Pre- 1/13/2015 N/A N/A 4/23/2015 4/23/2015
Various SBE Trade Qualification Approval
Commission Proprietary Set-Aside for | Pool 2/02/2016 Bid Award
Districts Revenues Site BCC Recommendation
(including Preparation Ratification Construction
Consent Contractors; R-93-16 Affairs, Inc.
Decree CWP Goal Pool & Kent
Projects) 10%,; also Company of
Protective Responsible Florida
Coating Services Wages- Southland
Heavy Painting Corp.
Construction
74 No S-866 $6,100,050 A/E: N/A; Invitation to 7/10/2014 7122/2014 N/A 4/14/2015 5/05/2015
Various Construction: | Bid tothe BCC Approved
Commission 968150 — No measure lowest 5/05/2015 Insituform
Districts Wastewater due to responsive, Technologies
(Consent Collection insufficient responsible R-416-15
Decree) and availability; bidder
Two Year Transmission | CWP: N/A
Countywide Lines -
Contract for Consent
Rehabilitation of
Sanitary Sewers
by the Cured-In-
Place Pipe
Lining Method
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission Project No. Business Silence Begins| Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
75 No W-927 $13,590,050 Construction Invitation to 12/03/2014 | 12/11/2014 | N/A 4/14/2015 5/05/2015
Commission 5.70% Bid to the BCC Approved
District 10 Water lowest Lanzo
Southwest Operating responsive 5/05/2015 Construction,
Wellfield Middle | Revenues responsible Co., Florida, Inc.
Lagoon Removal bidder R-415-15
of Calcium
Carbonate
76 No E14-WASD-01 $7,700,000 Review Item Request for 7/30/2014 8/11/2014 11/13/2014 04/21/2015 | 3/17/2015
Various Sent Qualifications/ BCC Mayor Approved
Commission Operating 3/25/2014 Negotiations N/A Ratification Contract Award
Districts Revenues Recommendation
Engineering and Received Tetra Tech, Inc.
Geological 4/16/2014
Services 04/21/2015
Water, Revised item BCC Ratification
Wastewater and 6/4/2014 Approval
Reclaimed R-286-15
Water Received
Planning 6/11/2014
Services 30% A/E
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission Project No. Business Silence Begins| Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
77 No DB14-WASD-01 | $16,746,672 Draft Review | Step 1 - 5/02/2014 5/09/2014 7/22/2014 12/16/2014 | 3/02/2015
Commission Item Sent Evaluation of BCC Mayor Approved
Districts 2 968750 2/18/2014 Qualifications 9/25/2014 Approved Ric-Man
(Consent Wastewater Final item and Emergency | Construction
Decree Project) | Pipes and Sent Step 2 — Item Florida, Inc.
Design-Build Infrastructure | 3/11/2014 Evaluation of R-1119-14
Services for Projects Technical and 04/21/2015
Replacement/ Received Price BCC Ratification
Rehabilitation of 4/03/2014 Proposal Approval
72-inch Sanitary 15.50% (lowest R-286-15
Sewage Force CSBE; adjusted bid)
Main along 30% SBE;
NW/NE 159th 10% CWP
Street Between
Northwest 17th
Avenue and N.E.
10th Avenue
for the 72-inch
Force Main
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission Project No. Business Silence Begins| Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
78 No DB13-WASD-03 | $11,326,347 Review Item Step 1 - 4/11/2014 4/17/2014 7/23/2014 1/13/2015 2/18/2015
Commission Sent Evaluation of BCC Approved
District 5 9653311 11/20/2013 Qualifications 10/15/2014 2/03/2015 Ric-Man
Design-Build Water and Deferred Construction Co.,
Services for the Distribution Received Step 2 - Item Florida, Inc.
Replacement of | System 1/14/2014 Evaluation of R-172-15
Water Mains and | Extension & 26% AJE; Technical and 2/18/2015
Service Enhancement | 20% Price
Conversions in Construction; | Proposal
the Shenandoah 12.40% CWP | (lowest
Area in the City adjusted bid)
of Miami Phase
A
79 No E13-WASD-10 Two (2) Review Item Request for 4/15/2014 4/22/2014 7/18/2014 1/13/2015 2/03/2015
Various agreements Sent Qualifications/ BCC Approved
Commission $5,500,000 1/27/2014 Negotiations N/A 2/03/2015 King Engineering
Districts each Assaociates, Inc.
Engineering Received R-115-15
services for Various 2/19/2014
Design of Funding 25% 2/03/2015
Upgrades for Sources BCC Approved
Water A & P Consulting
Distribution & Transportation
Transmission Engineers, Corp.
and Sanitary R-115-15
Sewage
Collection &
Trans. Systems
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission Project No. Business Silence Begins| Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)

80 No DB13-WASD-04 | $9,756,000 Review Item Step 1 - 4/11/2014 4/17/2014 7/23/2014 1/13/2015 2/03/2015
Commission Sent Evaluation of BCC
District 5 9653311 11/20/2013 Qualifications 10/21/2014 2/03/2015 Approved
Design-Build Water and Lanzo
Services for the Distribution Received Step 2 - Construction Co.,
Replacement of | System 1/14/2014 Evaluation of Inc.
Water Mains and | Extension & 26% SBE; Technical and R-117-15
Service Enhancement | 20% CSBE; Price
Conversions in 12.40 CWP Proposal
the Shenandoah (lowest
Area in the City adjusted bid)
of Miami Phase
B

81 No E13-WASD-04 $44,000,000 Review Item Request for 2/12/2014 6/02/2014 9/02/2014 12/15/2014 | 12/16/2014
Various Sent Qualifications/ BCC Approved
Commission 968150 10/01/2013 Negotiations 9/16/2014 Committee HDR
Districts Wastewater Waiver Engineering, Inc.
(Consent Collection Received Requested R-1118-14
Decree Project) | Transmission | 10/24/2013
Design Services | Lines 30% SBE 12/16/2014
for Wastewater
Collection &
Transmission
System related
to the Consent
Decree Projects

11/6/2017 47




WASD TRANSPARENCY REPORT — EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement: October 2017

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission Project No. Business Silence Begins| Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
82 No E13-WASD-05 $66,000,000 Review Item Request for 2/12/2014 6/02/2014 7/31/2014 12/15/2014 | 12/16/2014
Various Sent Qualifications/ MWH Americas,
Commission 964120 11/05/2013 Negotiations 8/11/2014 Committee Inc.
Districts Wastewater Waiver R-1120-14
(Consent Treatment Received Requested
Decree Project) | Plants 11/18/2013
Design Services 30% SBE 12/16/2014
for Wastewater
Treatment Plant
related to the
Consent Decree
Projects
83 No E13-WASD-06 $16,500,000 Review Item Request for 2/12/2014 6/02/2014 7/30/2014 12/15/2014 | 12/16/2014
Various Sent Qualifications/ BCC Approved
Commission Operating 10/01/2013 Negotiations N/A Committee Woolpert, Inc.
Districts Revenue Waiver R-1117-14
(Consent Decree Received Requested
Project) 11/07/2013
Engineering 32% SBE 12/16/2014
Services for
Capacity,
Management,
Operations &
Maintenance
Program related tg
the Consent
Decree Projects
84 | N/A S-869 $19,887,887 SBE: N/A; Invitation to 5/08/2014 5/21/2014 N/A 8/29/2014 10/21/2014
Commission CSBE: No Bid to the BCC Approved
District 7 (Ocean | 9653421- measure due | lowest 10/21/2014 | Youngquist
Outfall Central responsive, Brothers, Inc.
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission Project No. Business Silence Begins| Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Legislation District to insufficient | responsible R-935-14
Project) Upgrades - availability; bidder
Central District Wastewater CWP: N/A
Wastewater Treatment
Treatment Plant - | Plant
Industrial Waste
Deep Injection
Well System
85 | N/A E13-WASD-11 $139,394,748 | Review item Request for 4/24/2014 6/02/2014 7/29/2014 N/A 10/21/2014
Various Sent Qualifications/ BCC Approved
Commission 962670 3/03/2014 Negotiations 8/14/2014 10/21/2014 | CH2M Hill, Inc.
Districts Outfall R-936-14
Owner’s Legislation Received
Representative 3/26/2014
for Engineering 28% SBE
Services for
Ocean Outfall
Legislation
86 | N/A E13-WASD-07 $9,900,000 Review Item Request for 12/09/2013 | 12/18/2013 | 4/11/2014 7/08/2014 7/15/2014
Various Sent Qualifications/ BCC Approved
Commission Operating 10/01/2013 Negotiations 5/12/2014 7/15/2014 Woolpert, Inc.
Districts Revenues R-674-14
(Consent Received
Decree Project) 10/24/2013
Geographic 20% SBE
Information
Systems Utility
Backlog
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission Project No. Business Silence Begins| Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)

87 | N/A E13-WASD-03 Five (5) Review Item Request for 1/17/2014 1/28/2014 4/21/2014 7/08/2014 7/15/2014
Various Agreements Sent Qualifications/ BCC Approved
Commission $3,300,000 8/26/2013 Negotiations N/A 7/15/2014 King Engineering
Districts each Assaociates, Inc.
Design Services Received R-677-14
for the 9651071 9/13/2013
Implementation Pump Station | 40% SBE Stantec
of Pump Station | Improvement | each Consulting
Improvement Program Services, Inc.
Program R-675-14

CES
Consultants, Inc.
R-676-14

A&P Consulting
Transportation
Engineers, Inc.
R-673-14

Milian, Swain &
Assaociates, Inc.
R-672-14

88 | N/A DB12-WASD-01 | $72,101,600 Review Item Step 1 - 2/26/2013 3/08/2013 4/17/2014 12/10/2013 | 12/17/2013
(Consent Sent Evaluation of BCC Approved
Decree Project) | 968150 1/17/2013 Qualifications 6/26/2013 12/17/2013 | Nicholson
Design-Build Wastewater and Reconvened Construction
services for the Collection Received Step 2 — 7/03/2013 Company
replacement of and 2/01/2013 Evaluation of R-1060-13
the existing 54- Transmission | 10.9% CSBE; | Technical and
inch sanitary Lines 22% SBE Price
sewage force Proposal
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission Project No. Business Silence Begins| Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
main from the (lowest
Central District adjusted bid)
Wastewater
Treatment Plant
to Fisher Island,
under Norris Cut
Channel
89 | N/A DB13-WASD-01 | $12,107,000 Review Step 1 - 8/22/2013 8/30/2013 10/08/2013 2/11/2014 2/19/2014
Commission Item Sent Evaluation of BCC Approved
District 5 9653371 7/26/2013 Qualifications 12/11/2013 2/19/2014 Ric-Man
(Brickell Basin Peak Flow and Waiver Construction, Inc.
Project) Management | Received Step 2 - approved R-174-14
Design-Build Facilities 7/31/2013 Evaluation of
Services for 17.5% SBE; Technical and
Gravity Sewer 11.2% CSBE | Price
Interceptors for Proposal
Pump Station (lowest
No. 3 adjusted bid)
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission Project No. Business Silence Begins| Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)

90 | N/A S-852 $21,976,500 2.59% Invitation to 6/27/2013 Pre-Bid N/A N/A 2/19/2014
Commission CSBE Bid to the Conference BCC Approved
District 5 9653371 lowest 7/16/2013 2/19/2014 Poole & Kent
(Brickell Basin Peak Flow responsive, Company
Construction Management responsible R-173-14
Project) Facilities bidder
Proposed
Master Pump
Station No. 3\

91 N/A Expression of N/A N/A N/A N/A N/A N/A N/A 2/14/2014
Interest (EOI) 31 Responses
Public-Private Received for EOI
Partnership N/A

92 | N/A E13-WASD-02- $17,600,000 Review Item Request for 6/06/2013 6/12/2013 10/22/2013 12/10/2013 | 12/17/2013
R Sent Qualifications/ BCC Approved
Various 5/20/2013 Negotiations 11/07/2013 12/17/2013 Nova Consulting,
Commission 9651071 Inc.

Districts Pump Station | Received R-1061-13
Program and Improvement | 5/20/2013
Construction Program 29% SBE
Management
Services for the
Implementation
of a Pump
Station
Improvement
Program
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission Project No. Business Silence Begins| Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)

93 | N/A E12-WASD-03 $2,200,000 Review Item Request for 3/29/2013 4/04/2013 9/24/2013 4/09/2014 5/06/2014
Various Sent Qualifications/ BCC Approved
Commission 967190 9/18/2013 Negotiations 10/23/2013 5/06/2014 Lockwood
Districts Water/Pipes Committee Andrews &
Program and Received Reconvening Newnam, Inc.
Management Infrastructure | 10/19/2013 12/04/2013 R-432-14
Consultant and Projects 25% SBE
related services
to establish a
Comprehensive
Infrastructure
Assessment and
Replacement
Program for
Water
Transmission
and Distribution
Mains including
Preparation of
Condition
Evaluations,

Forensic
Analysis, Risk
Assessments
and Renewal
Option Protocols
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission Project No. Business Silence Begins| Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
94 | N/A E13-WASD-01- $91,000,000 Review Item Request for 6/06/2013 6/12/2013 8/14/2013 N/A 5/20/2014
R Sent Qualifications/ BCC Approved
Various Various 5/20/2013 Negotiations 8/28/2013 5/20/2014 AECOM
Commission Funding Technical
Districts Sources Received Services, Inc.
(Consent 5/20/2013 R-469-14
Decree Project) 28% SBE

Program and
Construction
Management
Services related
to the
Wastewater
Systems Priority
Projects

The draft solicitations are posted on Internal Services Department’s webpage at http://www.miamidade.gov/procurement/solicitations.asp and
Small Business Development’s webpage at http://www.miamidade.gov/business/contracting-opportunities-architecture-engineering.asp
for industry review and comments prior to advertisement.
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